
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

5374Y          

0016 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 01.07.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 12.16.2014

12.30.2014

04.13.2015

Date Let:

WILDCAT HILLS NORTH & SOUTH

12.04.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.13.2015

Date Project Completion:

Counties

BANNER

SCOTTS BLUFF

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51374  000 RD-71-3(1044) 071 47.66 55.84 CULV BR GDRL BIT
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Nebraska Department of Roads Date: 01.07.2016

$5,902,106.80

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,279,007.63 $5,215,775.98 $63,231.65
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,279,007.63 $5,215,775.98 $63,231.65
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,279,007.63 $5,215,775.98 $63,231.65

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$5,279,007.63 $5,215,775.98 $63,231.65

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

99%

$5,890,821.37

01.05.2016 01.05.2016

01.06.2016

Jacobs, Maryanne

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

01.06.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.06.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      1,600.00 1.000 1,600.00

1.000 1,600.00

1.000 1,600.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

4004.50      2.85 4,950.000 14,107.50

4,950.000 14,107.50

4,950.000 14,107.50

0.000 0.00

0002

LB  CAST IRON GRATE AND FRAME
0002 

4035.00      100.00 5.000 500.00

5.000 500.00

5.000 500.00

0.000 0.00

0003

EACHREMOVE FLARED-END SECTION
0003 

4050.01      40.00 18.500 740.00

18.500 740.00

18.500 740.00

0.000 0.00

0004

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0004 

4105.59      1,290.00 7.800 10,062.00

7.800 10,062.00

7.750 9,997.50

0.000 0.00

0005

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0005 

4155.50      2.99 384.000 1,148.16

384.000 1,148.16

382.500 1,143.67

0.000 0.00

0006

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0006 

4350.18      53.40 87.000 4,645.80

87.000 4,645.80

81.000 4,325.40

0.000 0.00

0007

LF  18" CORRUGATED METAL PIPE
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4180.00      367.50 0.000 0.00

2.000 735.00

2.000 735.00

0.000 0.00

4002

EACHCONCRETE COLLAR

Add concrete collars to exisitng pipe - new pipe
connection

4002 

Contracted 32,803.46

Current 33,538.46

In place 33,149.07

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STATION 2834+24.57 LT.

0030.60      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

6005.37      120.00 82.700 9,924.00

82.700 9,924.00

82.700 9,924.00

0.000 0.00

0009

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0009 

6016.20      56.00 1,160.000 64,960.00

1,160.000 64,960.00

1,153.945 64,620.92

0.000 0.00

0010

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0010 

6030.00      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0011

EACHPREPARATION OF BRIDGE AT STATION

2834+24.57 LT.

0011 

6131.23      3.00 2,168.000 6,504.00

2,168.000 6,504.00

2,201.164 6,603.50

0.000 0.00

0012

SF  PENETRATING CONCRETE SEALER
0012 

Contracted 99,388.00

Current 99,388.00

In place 99,148.42

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 2834+24.57 LT.
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STATION 2834+24.10 RT.

0030.60      24,000.00 1.000 24,000.00

1.000 24,000.00

1.000 24,000.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

6004.98      450.00 40.000 18,000.00

40.000 18,000.00

40.000 18,000.00

0.000 0.00

0014

LF  ASPHALT PLUG JOINT SYSTEM
0014 

6007.12      325.00 134.000 43,550.00

134.000 43,550.00

58.325 18,955.63

0.000 0.00

0015

SY  CONCRETE BRIDGE DECK REPAIR
0015 

6131.23      3.00 2,340.000 7,020.00

2,340.000 7,020.00

2,475.596 7,426.79

0.000 0.00

0016

SF  PENETRATING CONCRETE SEALER
0016 

6960.11      325.00 92.000 29,900.00

92.000 29,900.00

6.002 1,950.65

0.000 0.00

0017

SY  BRIDGE APPROACH REPAIR
0017 

Contracted 122,470.00

Current 122,470.00

In place 70,333.07

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 2834+24.10 RT.

GROUP 7 GUARDRAIL

0030.70      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

7011.20      25.50 256.250 6,534.38

256.250 6,534.38

268.750 6,853.13

0.000 0.00

0019

LF  W-BEAM GUARDRAIL
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      4.00 424.000 1,696.00

424.000 1,696.00

424.000 1,696.00

0.000 0.00

0020

LF  REMOVE GUARDRAIL
0020 

7017.50      5.00 550.000 2,750.00

550.000 2,750.00

550.000 2,750.00

0.000 0.00

0021

LF  REMOVE & SALVAGE GUARDRAIL
0021 

7018.01      20.75 550.000 11,412.50

550.000 11,412.50

550.000 11,412.50

0.000 0.00

0022

LF  RESET GUARDRAIL
0022 

7020.00      2,250.00 2.000 4,500.00

2.000 4,500.00

2.000 4,500.00

0.000 0.00

0023

EACHBRIDGE APPROACH SECTIONS
0023 

7024.25      2,800.00 2.000 5,600.00

2.000 5,600.00

2.000 5,600.00

0.000 0.00

0024

EACHGUARDRAIL END TREATMENT, TYPE I
0024 

Contracted 39,992.88

Current 39,992.88

In place 40,311.63

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 1,729.000 12,967.50

1,729.000 12,967.50

1,160.072 8,700.54

0.000 0.00

0025

STA OVERLAY BROKEN LINES
0025 

0002.60      8.50 3,458.000 29,393.00

3,458.000 29,393.00

4,226.570 35,925.86

0.000 0.00

0026

STA OVERLAY SOLID LINES
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      61,790.00 1.000 61,790.00

1.000 61,790.00

1.000 61,790.00

0.000 0.00

0027

LS  MOBILIZATION
0027 

1101.25      2.20 13,689.000 30,115.80

13,689.000 30,115.80

15,686.097 34,509.41

0.000 0.00

0028

LF  SAWING PAVEMENT
0028 

1102.00      5.00 8,200.000 41,000.00

8,200.000 41,000.00

8,935.472 44,677.37

0.000 0.00

0029

SY  REMOVE ASPHALT SURFACE
0029 

1109.00      15.00 100.000 1,500.00

100.000 1,500.00

117.200 1,758.00

0.000 0.00

0030

LF  REMOVE CURB
0030 

4020.14      38.00 5,939.000 225,682.00

5,939.000 225,682.00

6,217.590 236,268.42

0.000 0.00

0031

LF  CONCRETE DITCH LINING - 8'
0031 

6133.00      45.00 1,156.000 52,020.00

1,156.000 52,020.00

1,157.088 52,068.96

0.000 0.00

0032

SY  MEMBRANE WATERPROOFING
0032 

8022.15      1.50 4,000.000 6,000.00

4,000.000 6,000.00

0.000 0.00

0.000 0.00

0033

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0052 

8022.20      1.50 62,020.000 93,030.00

62,020.000 93,030.00

60,136.280 90,204.43

0.000 0.00

0034

EACHHYDRATED LIME/WARM MIX ASPHALT
0033 

9002.10      29.31 4,000.000 117,240.00

4,000.000 117,240.00

0.000 0.00

0.000 0.00

0035

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.23      24.88 9,620.000 239,345.60

9,620.000 239,345.60

9,349.320 232,611.08

0.000 0.00

0036

TON ASPHALTIC CONCRETE, TYPE SPS
0034 

9005.75      31.06 61,620.000 1,913,917.20

61,620.000 1,913,917.20

59,568.470 1,850,196.67

0.000 0.00

0037

TON ASPHALTIC CONCRETE, TYPE SPR
0035 

9009.10      10.00 3,005.000 30,050.00

3,005.000 30,050.00

3,404.070 34,040.70

0.000 0.00

0038

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DITCH LINER

0036 

9010.50      80.07 400.000 32,028.00

400.000 32,028.00

567.810 45,464.55

0.000 0.00

0039

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0037 

9020.95      647.00 136.000 87,992.00

136.000 87,992.00

0.000 0.00

0.000 0.00

0040

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0054 

9021.12      551.00 307.840 169,619.84

307.840 169,619.84

290.066 159,826.37

0.000 0.00

0041

TON PERFORMANCE GRADED BINDER (52-34)
0038 

9021.13      647.00 2,108.680 1,364,315.96

2,108.680 1,364,315.96

1,620.534 1,048,485.50

0.688 445.14

0042

TON PERFORMANCE GRADED BINDER (64-34)
0039 

9030.00      20.00 100.000 2,000.00

100.000 2,000.00

117.200 2,344.00

0.000 0.00

0043

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0040 

9053.00      1.75 68,290.000 119,507.50

68,290.000 119,507.50

72,250.000 126,437.50

-750.000 -1,312.50

0044

GAL TACK COAT
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.20      2.75 4,510.000 12,402.50

4,510.000 12,402.50

600.000 1,650.00

0.000 0.00

0045

GAL FOG SEAL
0042 

9140.00      100.00 119.000 11,900.00

119.000 11,900.00

127.136 12,713.60

0.000 0.00

0046

STA JOINT SEALING - ASPHALT TO CONCRETE
0043 

9179.23      590.00 920.577 543,140.43

920.577 543,140.43

863.257 509,321.63

0.000 0.00

0047

STA COLD MILLING, CLASS 3
0044 

9179.43      100.00 880.680 88,068.00

880.680 88,068.00

1,050.482 105,048.20

0.000 0.00

0048

STA COLD MILLING, CLASS 3

TYPE A

0045 

9185.76      8.00 1,717.900 13,743.20

1,717.900 13,743.20

1,519.848 12,158.79

0.000 0.00

0049

STA RUMBLE STRIPS, ASPHALT
0046 

9188.50      55.00 63.000 3,465.00

63.000 3,465.00

68.889 3,788.90

0.000 0.00

0050

SY  SURFACING UNDER GUARDRAIL
0047 

9300.37      1.00 6,800.000 6,800.00

6,800.000 6,800.00

0.000 0.00

0.000 0.00

0051

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0055 

9300.38      1.00 121,788.000 121,788.00

121,788.000 121,788.00

162,733.060 162,733.06

63,645.890 63,645.89

0052

EACHRAP INCENTIVE PAYMENT
0048 

9300.52      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0053

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      5,000.00 0.110 550.00

0.110 550.00

0.000 0.00

0.000 0.00

0054

ACRECOVER CROP SEEDING
0050 

L019.13      10.00 172.000 1,720.00

172.000 1,720.00

216.317 2,163.17

0.000 0.00

0055

SY  EROSION CONTROL, CLASS 1D
0051 

A900.10      105.00 0.000 0.00

14.000 1,470.00

0.000 0.00

0.000 0.00

4004

EACHADDITIONAL WORK

Install delineator posts at median inlets

4004 

9179.00      30.69 0.000 0.00

83.600 2,565.68

83.600 2,565.68

0.000 0.00

4006

TON ASPHALT MILLINGS

Millings to bring median surfacing areas to grade

4006 

Contracted 5,441,091.53

Current 5,445,127.21

In place 4,885,452.39

This Estimate 62,778.53

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 37,980.000 18,990.00

37,980.000 18,990.00

95,114.000 47,557.00

0.000 0.00

0056

BDAYBARRICADE, TYPE II
0056 

0001.10      1.50 1,109.000 1,663.50

1,109.000 1,663.50

3,925.000 5,887.50

96.000 144.00

0057

BDAYBARRICADE, TYPE III
0057 

0001.75      4.50 2,310.000 10,395.00

2,310.000 10,395.00

2,210.000 9,945.00

0.000 0.00

0058

EACHTEMPORARY SIGN DAY
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.69 8,800.000 6,072.00

8,800.000 6,072.00

23,419.000 16,159.11

448.000 309.12

0059

EACHSIGN DAY
0059 

0001.99      1.00 80.000 80.00

80.000 80.00

58.000 58.00

0.000 0.00

0060

EACHCONTRACTOR FURNISHED SIGN DAY
0060 

0002.28      0.35 15,300.000 5,355.00

15,300.000 5,355.00

6,275.000 2,196.25

0.000 0.00

0061

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0061 

0002.30      0.35 4,100.000 1,435.00

4,100.000 1,435.00

2,266.000 793.10

0.000 0.00

0062

LF  PAVEMENT MARKING REMOVAL
0062 

0002.44      0.35 16,300.000 5,705.00

16,300.000 5,705.00

8,930.000 3,125.50

0.000 0.00

0063

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0063 

0002.47      0.10 16,300.000 1,630.00

16,300.000 1,630.00

0.000 0.00

0.000 0.00

0064

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0064 

0002.97      35.00 165.000 5,775.00

165.000 5,775.00

544.000 19,040.00

0.000 0.00

0065

DAY FLASHING ARROW PANEL
0065 

0003.10      475.00 20.000 9,500.00

20.000 9,500.00

0.000 0.00

0.000 0.00

0066

DAY FLAGGING
0066 

0003.50      25.00 1,387.500 34,687.50

1,387.500 34,687.50

525.000 13,125.00

0.000 0.00

0067

LF  CONCRETE PROTECTION BARRIER
0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.56      5.00 1,237.500 6,187.50

1,237.500 6,187.50

525.000 2,625.00

0.000 0.00

0068

LF  RELOCATE CONCRETE PROTECTION BARRIER
0068 

0003.57      800.00 2.000 1,600.00

2.000 1,600.00

1.000 800.00

0.000 0.00

0069

EACHRELOCATE INERTIAL BARRIER SYSTEM
0069 

0003.58      1,600.00 2.000 3,200.00

2.000 3,200.00

1.000 1,600.00

0.000 0.00

0070

EACHINERTIAL BARRIER SYSTEM
0070 

0003.64      50.00 16.000 800.00

16.000 800.00

0.000 0.00

0.000 0.00

0071

EACHREPLACEMENT MODULE
0071 

0010.04      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0072

EACHFIELD OFFICE
0072 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0073

LS  MOBILIZATION
0073 

9110.01      50.00 100.000 5,000.00

100.000 5,000.00

0.000 0.00

0.000 0.00

0074

HOURRENTAL OF LOADER, FULLY OPERATED
0074 

9110.02      60.00 100.000 6,000.00

100.000 6,000.00

2.000 120.00

0.000 0.00

0075

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0075 

9110.03      60.00 100.000 6,000.00

100.000 6,000.00

2.000 120.00

0.000 0.00

0076

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0076 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      75.00 100.000 7,500.00

100.000 7,500.00

10.500 787.50

0.000 0.00

0077

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0077 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0078

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0078 

L021.52      6.83 0.000 0.00

200.000 1,366.00

48.000 327.84

0.000 0.00

4000

LF  EROSION CHECKS, TYPE COIR
4000 

7309.91      367.50 0.000 0.00

1.000 367.50

1.000 367.50

0.000 0.00

4001

EACHREMOVE AND REINSTALL

Sta 2628+00 Lt

4001 

0020.00      2.00 0.000 0.00

750.000 1,500.00

1,355.000 2,710.00

0.000 0.00

4003

HOURTRAINING

Add OJT Special Provision

4003 

0005.10      131.25 0.000 0.00

25.000 3,281.25

63.000 8,268.75

0.000 0.00

4005

DAY TRAFFIC CONTROL MANAGEMENT

TCM

4005 

Contracted 155,075.50

Current 161,590.25

In place 150,613.05

This Estimate 453.12

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,890,821.37

Current 5,902,106.80

In place 5,279,007.63

This Estimate 63,231.65

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

5374Y          

0016 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6016.20      MULTI-LAYER EPOXY POLYMER OVERLAY

Project 51374  000   

Prpsl Line Nbr 0010

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1556      775.00 15,112.50S.P. Initial Payment0004

1556      -511.763 -9,979.38S.P. Adjustment0005

1556      -263.237 -5,133.12S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0010: 0.00

$0.00Total for item code 6016.20: 0.00

Item Cd Item Desc

6133.00      MEMBRANE WATERPROOFING

Project 51374  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

320835    

na

217.453 9,785.39S.P. Initial Payment0008

320835    

na

-217.453 -9,785.39S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0032: 0.00

$0.00Total for item code 6133.00: 0.00

$0.00Total remaining for contract:




